
DED Business Finance Contract 

Approval Process Kaizen Event 

“Left Over Pie”  

November 8-10, 2010 



The “Left Over Pie” Team 
Melanie 
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Facilitator Mike Rohlf   

Members Terry Roberson 

   Beth Balzer  

   Melanie Morgan 

   Kim Bentley 

   Paul Stueckradt 

   Kelley Myers 

   Beth Conley 

   Jessica Montana 

    

“Left Over Pie” Team Members 
 Melanie 
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Scope 
Beth C. 

 

This event will address the 

Business Finance Contract 

Approval process from when the 

award  is presented for decision to 

when the contract is executed. 
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Goals 
Beth B 

1. Reduce the amount of negotiations by 90% 

2. Recipients will be required to execute within 

120 days of award 

3. We will generate and send out the contract 

within 30 days of award 

4. Remove  the board approval requirement for 

intership amendments/terminations 

5. Remove the board approval requirement for 

contract terminations 
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Objectives 
Beth B. 

1. Explore how much we can do with existing resources 

2. Maintain a manual contract development process 

through the development of ReQuest 

3. Understand who needs to review what pieces 

4. Better client understanding of what the process is, 

including timing 

5. Define what constitutes negotiation 

6. Define what is negotiable 

7. Outline a negotiation process 

8. Creation of FAQ information page on the website 

9. Alleviate the four pain points- Paul’s desk,  

        Terry’s desk, Melanie’s desk and negotiations 

 

 

6 



Current Process 
Paul 
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Pain Points 
Kelley 

 Contract Development 

 Contract Review in two places 

 Negotiation 
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Results-Old Process 
Melanie 
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OLD 
Total Steps 

63- 73 
Delays BC  

12-20 
Delay WC 

12- 135 
Value Added 

Steps 
4- 2 

Decisions 8- 10 
Loop Backs 1- 2 
Total Handoffs 19 no neg 

21 negot. 
Lead Time - 

Days 
BC-30 days 

WC- 1 yr. 



Brainstorming 
Kim 

 Cross Train more people to do contract 

development 

 Have more than one person draft contracts 

 Review proposed award prior to board 
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• Identifies  
– Impact to 

customer 

– Difficulty  
implementing 

 

• Helps to rate/ 
rank solutions 
to resolve 
issues while 
identifying 
ease of 
implementation 

I III 

II IV 

I 

M 

P 

A 

C 

T 

De-selection Process 
Kim 

D I F F I C U L T Y 



New Process 
Paul 
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Results-New Process 
Mike 
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2/10 11/10 New 
Total Steps 

160- 63 73 85 
Delays BC  

49 days- 9 12-20 12- 17 
Delay WC 

674- 43 12- 135 12-120 
Value Added 

Steps 
2- 4 4- 2 2 

Decisions 32- 8 8- 10 16 
Loop Backs 14- 1 1- 2 2 
Total Handoffs 38- 8 19 no negot 

21 negotiate 
24 

Lead Time - 

Days 
20 days-  

6.5 days 

BC-30 days 

WC- 1 yr. 

BC-30 days-  

WC-120 days 



Item Item Description Person Responsible Due Date 

1 

Make recommendation to Director/Deputy for more staff be added to 

this process 

This is a priority. 

Paul/ Kelley 11/12 

2 Update existing award email notification  Kelley 12/6 

3 
Create a new email from the Compliance Project Manager that 

describes the Contract process 
Kelley/Paul 12/6 

4 Develop tools for the website Melanie 1/11 

5 Develop the website Melanie 2/11 

6 Update/modify the existing project report (term sheet) Paul 12/3 

7 
Update the contract review record (CRO) 

 Include sign off role for each position 
Kelley 12/6 

8 
Draft rules to eliminate Board review of Director approved award 

amendments and contract terminations 
Jessica 1/15 

9 Create a “Merge-able” shell Melanie 11/29 
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Homework  

Kelley 



Team Member Experience  

 

Kelley 

 

Beth C 



Comments 

 

Mike Rohlf 

 



We welcome your  

questions and comments! 
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